

Old Barstow Hospital Demo & Abatement - Bid Summary

BID SUMMARY

ITEM	DESCRIPTION	UNIT	QUANTITY	RESOURCE ENVIRONMENTAL		STANDARD DEMOLITION INC		AMPCO CONTRACTING INC		CVE CONTRACTING GROUP		BOWEN ENGINEERING		MEC INC	
				UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE
1	DEMOLITION OF HOSPITAL	LS	1	\$ 208,000.00	\$ 208,000.00	\$ 320,000.00	\$ 320,000.00	\$ 404,553.00	\$ 404,553.00	\$ 477,772.00	\$ 477,772.00	\$ 620,000.00	\$ 620,000.00	\$ 489,000.00	\$ 489,000.00
2	ABATEMENT OF ASBESTOS	LS	1	\$ 550,000.00	\$ 550,000.00	\$ 640,000.00	\$ 640,000.00	\$ 559,540.00	\$ 559,540.00	\$ 825,000.00	\$ 825,000.00	\$ 750,000.00	\$ 750,000.00	\$ 628,700.00	\$ 628,700.00
3	LEAD-BASED COMPONENT/CONSTRUCTION	LS	1	\$ 20,000.00	\$ 20,000.00	\$ 25,000.00	\$ 25,000.00	\$ 26,890.00	\$ 26,890.00	\$ 125,000.00	\$ 125,000.00	\$ 95,000.00	\$ 95,000.00	\$ 46,000.00	\$ 46,000.00
4	MISC. HAZARDOUS MATERIALS REMOVAL/DISPOSAL	LS	1	\$ 5,000.00	\$ 5,000.00	\$ 5,000.00	\$ 5,000.00	\$ 42,061.00	\$ 42,061.00	\$ 45,000.00	\$ 45,000.00	\$ 35,000.00	\$ 35,000.00	\$ 18,300.00	\$ 18,300.00
5	SWPPP & EROSION CONTROL	LS	1	\$ 4,000.00	\$ 4,000.00	\$ 4,550.00	\$ 4,550.00	\$ 24,437.00	\$ 24,437.00	\$ 9,500.00	\$ 9,500.00	\$ 10,000.00	\$ 10,000.00	\$ 5,000.00	\$ 5,000.00
6	MOBILIZATION/DEMOLITION/INS/BOND	LS	1	\$ 25,000.00	\$ 25,000.00	\$ 20,000.00	\$ 20,000.00	\$ 33,068.00	\$ 33,068.00	\$ 45,000.00	\$ 45,000.00	\$ 60,000.00	\$ 60,000.00	\$ 44,000.00	\$ 44,000.00
7	CASH ALLOWANCE	LS	1	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00
	ALTERNATE #1				\$ -		\$ -		\$ -		\$ -		\$ -		\$ -
9	DEMOLITION OF BLDGS. #2-#6	LS	1	\$ 42,000.00	\$ 42,000.00	\$ 41,721.00	\$ 41,721.00	\$ 48,573.00	\$ 48,573.00	\$ 47,446.00	\$ 47,446.00	\$ 50,000.00	\$ 50,000.00	\$ 67,500.00	\$ 67,500.00
	ALTERNATE #2				\$ -		\$ -		\$ -		\$ -		\$ -		\$ -
10	REMOVE AC PAVEMENT	LS	1	\$ 47,000.00	\$ 47,000.00	\$ 42,125.00	\$ 42,125.00	\$ 11,856.00	\$ 11,856.00	\$ 56,500.00	\$ 56,500.00	\$ 45,000.00	\$ 45,000.00	\$ 50,000.00	\$ 50,000.00
11	REMOVE CONCRETE STRUCTURE	LS	1	\$ 5,000.00	\$ 5,000.00	\$ 10,586.00	\$ 10,586.00	\$ 40,041.00	\$ 40,041.00	\$ 10,000.00	\$ 10,000.00	\$ 25,000.00	\$ 25,000.00	\$ 6,000.00	\$ 6,000.00
12	REMOVE SEWER MANHOLE	EA	1	\$ 2,000.00	\$ 2,000.00	\$ 700.00	\$ 700.00	\$ 3,800.00	\$ 3,800.00	\$ 1,300.00	\$ 1,300.00	\$ 4,000.00	\$ 4,000.00	\$ 2,500.00	\$ 2,500.00
13	SWPPP & EROSION CONTROL	LS	1	\$ 2,000.00	\$ 2,000.00	\$ 2,000.00	\$ 2,000.00	\$ 24,437.00	\$ 24,437.00	\$ 650.00	\$ 650.00	\$ 5,000.00	\$ 5,000.00	\$ 3,000.00	\$ 3,000.00
14	CASH ALLOWANCE	LS	1	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00
	TOTAL				Low Bidder \$ 1,060,000.00	2nd Low Bidder	\$ 1,261,682.00	3rd Low Bidder	\$ 1,369,256.00		\$ 1,793,168.00		\$ 1,849,000.00		\$ 1,510,000.00

ITEM	DESCRIPTION	UNIT	QUANTITY	INTEGRATED DEMOLITION		INTERIOR DEMOLITION INC		WATKINS ENVIRONMENTAL		WRECK AGE DEMOLITION INC		KATCH ENVIORNMENTAL INC		CLAUSS CONSTRUCTION	
				UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE
1	DEMOLITION OF HOSPITAL	LS	1	\$ 300,000.00	\$ 300,000.00	\$ 720,000.00	\$ 720,000.00	\$ 417,000.00	\$ 417,500.00	\$ 505,400.00	\$ 505,400.00	\$ 364,000.00	\$ 364,000.00	\$ 462,913.00	\$ 462,913.00
2	ABATEMENT OF ASBESTOS	LS	1	\$ 580,000.00	\$ 580,000.00	\$ 650,000.00	\$ 650,000.00	\$ 564,000.00	\$ 564,000.00	\$ 710,977.00	\$ 710,977.00	\$ 1,004,604.20	\$ 1,004,604.20	\$ 677,852.00	\$ 677,852.00
3	LEAD-BASED COMPONENT/CONSTRUCTION	LS	1	\$ 25,000.00	\$ 25,000.00	\$ 50,000.00	\$ 50,000.00	\$ 45,250.00	\$ 45,250.00	\$ 46,028.00	\$ 46,028.00	\$ 120,615.04	\$ 120,615.04	\$ 59,058.00	\$ 59,058.00
4	MISC. HAZARDOUS MATERIALS REMOVAL/DISPOSAL	LS	1	\$ 20,000.00	\$ 20,000.00	\$ 20,000.00	\$ 20,000.00	\$ 24,500.00	\$ 24,500.00	\$ 16,945.00	\$ 16,945.00	\$ 97,014.30	\$ 97,014.30	\$ 32,700.00	\$ 32,700.00
5	SWPPP & EROSION CONTROL	LS	1	\$ 15,000.00	\$ 15,000.00	\$ 20,000.00	\$ 20,000.00	\$ 4,500.00	\$ 4,500.00	\$ 12,000.00	\$ 12,000.00	\$ 8,000.00	\$ 8,000.00	\$ 4,375.00	\$ 4,375.00
6	MOBILIZATION/DEMOLITION/INS/BOND	LS	1	\$ 55,000.00	\$ 55,000.00	\$ 50,000.00	\$ 50,000.00	\$ 92,000.00	\$ 92,000.00	\$ 90,786.00	\$ 90,786.00	\$ 6,800.00	\$ 6,800.00	\$ 16,269.00	\$ 19,269.00
7	CASH ALLOWANCE	LS	1	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00
	ALTERNATE #1				\$ -		\$ -		\$ -		\$ -		\$ -		\$ -
9	DEMOLITION OF BLDGS. #2-#6	LS	1	\$ 135,000.00	\$ 135,000.00	\$ 60,000.00	\$ 60,000.00	\$ 54,725.00	\$ 54,725.00	\$ 75,000.00	\$ 75,000.00	\$ 64,000.00	\$ 64,000.00	\$ 233,965.00	\$ 233,965.00
	ALTERNATE #2				\$ -		\$ -		\$ -		\$ -		\$ -		\$ -
10	REMOVE AC PAVEMENT	LS	1	\$ 80,000.00	\$ 80,000.00	\$ 95,000.00	\$ 95,000.00	\$ 43,625.00	\$ 43,625.00	\$ 95,000.00	\$ 95,000.00	\$ 15,000.00	\$ 15,000.00	\$ 97,126.00	\$ 97,126.00
11	REMOVE CONCRETE STRUCTURE	LS	1	\$ 30,000.00	\$ 30,000.00	\$ 20,000.00	\$ 20,000.00	\$ 17,985.00	\$ 17,985.00	\$ 12,000.00	\$ 12,000.00	\$ 5,000.00	\$ 5,000.00	\$ 36,000.00	\$ 36,000.00
12	REMOVE SEWER MANHOLE	EA	1	\$ 5,000.00	\$ 5,000.00	\$ 10,000.00	\$ 10,000.00	\$ 9,275.00	\$ 9,275.00	\$ 10,000.00	\$ 10,000.00	\$ 10,000.00	\$ 10,000.00	\$ 1,800.00	\$ 1,800.00
13	SWPPP & EROSION CONTROL	LS	1	\$ 12,500.00	\$ 12,500.00	\$ 10,000.00	\$ 10,000.00	\$ 4,500.00	\$ 4,500.00	\$ 2,500.00	\$ 2,500.00	\$ 6,000.00	\$ 6,000.00	\$ 4,000.00	\$ 4,000.00
14	CASH ALLOWANCE	LS	1	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00
	TOTAL				\$ 1,407,500.00		\$ 1,855,000.00		\$ 1,427,860.00		\$ 1,726,636.00		\$ 1,851,033.54		\$ 1,779,058.00
												2 Clerical Errors			

ITEM	DESCRIPTION	UNIT	QUANTITY	AIR INC	
				UNIT PRICE	TOTAL PRICE
1	DEMOLITION OF HOSPITAL	LS	1	\$ 392,266.00	\$ 392,266.00
2	ABATEMENT OF ASBESTOS	LS	1	\$ 940,531.00	\$ 940,531.00
3	LEAD-BASED COMPONENT/CONSTRUCTION	LS	1	\$ 61,523.00	\$ 61,523.00
4	MISC. HAZARDOUS MATERIALS REMOVAL/DISPOSAL	LS	1	\$ 5,000.00	\$ 5,000.00
5	SWPPP & EROSION CONTROL	LS	1	\$ 15,000.00	\$ 15,000.00
6	MOBILIZATION/DEMOLITION/INS/BOND	LS	1	\$ 38,000.00	\$ 38,000.00
7	CASH ALLOWANCE	LS	1	\$ 100,000.00	\$ 100,000.00
	ALTERNATE #1				\$ -
9	DEMOLITION OF BLDGS. #2-#6	LS	1	\$ 116,171.00	\$ 116,171.00
	ALTERNATE #2				\$ -
10	REMOVE AC PAVEMENT	LS	1	\$ 27,480.00	\$ 27,480.00
11	REMOVE CONCRETE STRUCTURE	LS	1	\$ 20,099.00	\$ 20,099.00
12	REMOVE SEWER MANHOLE	EA	1	\$ 1,000.00	\$ 1,000.00
13	SWPPP & EROSION CONTROL	LS	1	\$ 5,000.00	\$ 5,000.00
14	CASH ALLOWANCE	LS	1	\$ 50,000.00	\$ 50,000.00
	TOTAL				\$ 1,772,070.00
					Clerical Error

**BID SUMMARY
PROJECT 2010-01**

ITEM	DESCRIPTION	UNIT	QUANTITY	MIN	MAX	AVERAGE
1	DEMOLITION OF HOSPITAL	LS	1	\$ 208,000.00	\$ 720,000.00	\$ 464,000.00
2	ABATEMENT OF ASBESTOS	LS	1	\$ 550,000.00	\$ 1,004,604.20	\$ 777,302.10
3	LEAD-BASED COMPONENT/CONSTRUCTION	LS	1	\$ 20,000.00	\$ 125,000.00	\$ 72,500.00
4	MISC. HAZARDOUS MATERIALS REMOVAL/DISPOSAL	LS	1	\$ 5,000.00	\$ 97,014.30	\$ 51,007.15
5	SWPPP & EROSION CONTROL	LS	1	\$ 4,000.00	\$ 24,437.00	\$ 14,218.50
6	MOBILIZATION/DEMobilIZATION/INS/BOND	LS	1	\$ 6,800.00	\$ 92,000.00	\$ 49,400.00
7	CASH ALLOWANCE	LS	1	\$ 100,000.00	\$ 100,000.00	\$ 100,000.00
	ALTERNATE #1			\$ -	\$ -	\$ -
9	DEMOLITION OF BLDGS. #2-#6	LS	1	\$ 41,721.00	\$ 233,965.00	\$ 137,843.00
	ALTERNATE #2			\$ -	\$ -	\$ -
10	REMOVE AC PAVEMENT	LS	1	\$ 11,856.00	\$ 97,126.00	\$ 54,491.00
11	REMOVE CONCRETE STRUCTURE	LS	1	\$ 5,000.00	\$ 40,041.00	\$ 22,520.50
12	REMOVE SEWER MANHOLE	EA	1	\$ 700.00	\$ 10,000.00	\$ 5,350.00
13	SWPPP & EROSION CONTROL	LS	1	\$ 650.00	\$ 24,437.00	\$ 12,543.50
14	CASH ALLOWANCE	LS	1	\$ 50,000.00	\$ 50,000.00	\$ 50,000.00
	TOTAL					